
Cyberinfrastructure Release 2
Production Readiness Review
12 December 2013



Wrap Up

- Review Success/Exit Criteria
- Actions
- Board Questions
- Board Comments

Success Criteria / Exit Criteria

(from SEMP and CI System Life Cycle Plan)

- Have all of the blocker and major defects been corrected?
- Is the integrated and verified release mature and stable enough for deployment into a production environment?
- Is the integrated and verified release ready for PMO acceptance?
- Is there appropriate final documentation to inform and train the user and operations communities?
- Is the release ready to transition to operation?



Actions

- PMO and CI to review Dec 11 Load Test results and determine if there are any blocker or major bugs to be fixed
- Give the board until Dec 20 to review the PRR artifacts
- Post the Pathfinder report for the board

Board Comments and Questions
